P3 Project List

1-285 Top End Improvements
e Tier 2 priority of MLSP
e Project due diligence is being performed to identify a feasible project
e Record of Decision (ROD) expected early 2013

GA 400 Managed Lane Improvements
e Tier 2 priority of the MLSP
e Project feasibility study is underway and will be complete March 2012
e Based on the results of the study The Environmental Assessment would
e be complete on 2013

Gwinnett Connector
e Project would provide East-West mobility
e Project feasibility study underway and will be complete by August 2011
e The environmental has not begun. Need to determine NEPA or GEPA



